

# Future Contract Letting Schedule

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
Sheet Pile Retaining Wall Repair on Trestle to Trestle Trail East of Beaver Avenue	Nov 5, 2018	Nov 20, 2018	Dec 3, 2018	2 Week Bid Period
River Bend and King Irving Sewer Separation Phase 2A	Nov 5, 2018	Nov 20, 2018	Dec 3, 2018	2 Week Bid Period
James W. Cownie Sports Park Signage Improvements	Nov 5, 2018	Nov 20, 2018	Dec 3, 2018	2 Week Bid Period
Little Four Mile Trunk Sanitary Sewer	Oct 22, 2018	Dec 4, 2018	Dec 17, 2018	6 Week Bid Period
Easter Lake South Watershed Pond Dredging and Improvements	Nov 19, 2018	Dec 4, 2018	Dec 17, 2018	2 Week Bid Period
2019 ADA Downtown Sidewalk Ramp Program	Nov 19, 2018	Dec 4, 2018	Dec 17, 2018	2 Week Bid Period
WRF Trickling Filter Removal Phase 1	Nov 20, 2018	Dec 11, 2018	Jan 15, 2019	3 Week Bid Period, WRA Board
WRA Beaver Creek Interceptor Sheet Piling Stabilization	Nov 20, 2018	Dec 11, 2018	Dec 18, 2018	3 Week Bid Period, WRA Board
University Avenue Improvements from 55th Street to 63rd Street	Dec 3, 2018	Dec 18, 2018	Jan 14, 2018	2 Week Bid Period
Lower Oak and Highland Park Sewer Separation Phase 3	Dec 3, 2018	Dec 18, 2018	Jan 14, 2018	2 Week Bid Period
Principal Park Cub Club Reroofing	Dec 3, 2018	Dec 18, 2018	Jan 14, 2019	2 Week Bid Period
Police Academy Window Replacement	Dec 3, 2018	Dec 18, 2018	Jan 14, 2019	2 Week Bid Period
4 Mile Community Center Window Replacement	Dec 3, 2018	Dec 18, 2018	Jan 14, 2019	2 Week Bid Period
Riverview Park Improvements	Dec 17, 2018	Jan 16, 2019	Jan 28, 2019	4 Week Bid Schedule
E. 30th Street over UPRR Bridge Rehabilitation	Dec 17, 2018	Jan 16, 2019	Feb 11, 2019	Iowa DOT Letting, 10/23/2018 PDC
Fleur Drive Passageway	Jan 14, 2019	Jan 29, 2019	Feb 11, 2019	2 Week Bid Period
Skywalk HVAC Replacement Phase 3	Jan 14, 2019	Jan 29, 2019	Feb 11, 2019	2 Week Bid Period
Riverwalk Improvements Phase 1	Jan 14, 2019	Jan 29, 2019	Feb 11, 2019	2 Week Bid Period
City-wide Parking Ramp Skidata Upgrades	Jan 14, 2019	Jan 29, 2019	Feb 11, 2019	2 Week Bid Period
Fleur Drive Reconstruction from George Flagg to Watrous Northbound Lanes	Jan 14, 2019	Jan 29, 2019	Feb 11, 2019	2 Week Bid Period
Leetown Creekway Box Culvert from Dean Avenue to UPRR	Jan 14, 2019	Jan 29, 2019	Feb 11, 2019	2 Week Bid Period
Gray Street RCB Rehabilitation	Jan 14, 2019	Jan 29, 2019	Feb 11, 2019	2 Week Bid Period
E. 1st and Market Street Storm Water Pump Station	Jan 14, 2019	Feb 12, 2019	Feb 25, 2019	4 Week Bid Period
Blank Golf Course Maintenance Shed Improvements	Jan 28, 2019	Feb 12, 2019	Feb 25, 2019	2 Week Bid Period
University Avenue from 48th Street to 56th Street Rehabilitation	Jan 28, 2019	Feb 19, 2019	Mar 18, 2019	Iowa DOT Letting, 11/20/2018 PDC
Des Moines River Regional Trail - Phase 2	Jan 28, 2019	Feb 19, 2019	Mar 11, 2019	Iowa DOT Letting, 11/20/2018 PDC
Maquoketa Drive Storm Sewer Box Replacement	Feb 11, 2019	Feb 26, 2019	Mar 11, 2019	2 Week Bid Period