

# Future Contract Letting Schedule

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
Court Avenue, S.W. 1st Street, and Scott Avenue Bridge Rehabilitations	Jan 22, 2018	Feb 20, 2018	Mar 19, 2018	Iowa DOT Letting, 11/21/2017 PDC
59th and 62nd Streets at Douglas Avenue Traffic Signal Replacements	Feb 5, 2018	Feb 20, 2018	Mar 8, 2018	2 Week Bid Period
2018 HMA Residential Paving Program	Feb 5, 2018	Feb 20, 2018	Mar 8, 2018	2 Week Bid Period
Near West Side Sewer Separation Phase 2	Feb 5, 2018	Feb 20, 2018	Mar 8, 2018	2 Week Bid Period
2018 Skywalk HVAC Replacement	Feb 19, 2018	Mar 6, 2018	Mar 19, 2018	2 Week Bid Period
River Bend and King Irving Sewer Separation Phase 1	Feb 19, 2018	Mar 6, 2018	Mar 19, 2018	2 Week Bid Period
2018 Brick Sidewalk Repair and Improvements	Feb 19, 2018	Mar 6, 2018	Mar 19, 2018	2 Week Bid Period
WRF Blended Sludge Piping Replacement	Feb 20, 2018	Mar 6, 2018	Mar 20, 2018	2 Week Bid Period, WRA Board
Brine Barn Roof Modification	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
Hickman Road Reconstruction at M.L.K. Jr. Parkway and 30th Street	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
Polk Boulevard Reconstruction from Grand Avenue to I-235	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
Agrimergent Storm Sewer Phase 2	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
2018 Sidewalk Replacement Program	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
2018 Municipal Buildings Reroofing - Contract 1	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
WRA Eastside Interceptor, Phase 27, Segments 6 & 7	Mar 20, 2018	Apr 3, 2018	Apr 17, 2018	2 Week Bid Period, WRA Board
2018-2019 Expanded Street Resurfacing Program - Contract 1	Mar 19, 2018	Apr 10, 2018	Apr 23, 2018	3 Week Bid Period
2018 City-wide PCC Pavement Restoration Program	Mar 19, 2018	Apr 10, 2018	Apr 23, 2018	3 Week Bid Period
2018 Neighborhood Sidewalk Program	Mar 19, 2018	Apr 10, 2018	Apr 23, 2018	3 Week Bid Period
WRA Eastside Interceptor, Phase 27, Segment 8	Mar 20, 2018	Apr 24, 2018	May 15, 2018	5 Week Bid Period, WRA Board
2018-2019 HMA Pavement Scarification and Resurfacing	Apr 9, 2018	Apr 24, 2018	May 7, 2018	2 Week Bid Period
2018 ADA Sidewalk Ramp Program - Contract 1	Apr 9, 2018	Apr 24, 2018	May 7, 2018	2 Week Bid Period
Tower Park and Sheridan Park Water Playground	Apr 9, 2018	Apr 24, 2018	May 7, 2018	2 Week Bid Period
Columbus Park Shelter Renovation	Apr 9, 2018	Apr 24, 2018	May 7, 2018	2 Week Bid Period
Forest Avenue Bridge Rehabilitation	Apr 9, 2018	Apr 24, 2018	May 7, 2018	2 Week Bid period
WRA Biogas Conditioning & Injection Improvements	Mar 20, 2018	May 1, 2018	May 15, 2018	6 Week Bid Period, WRA Board
S.E. 4th and Van Buren Storm Water Pump Station Improvements	Apr 9, 2017	May 8, 2018	May 21, 2018	4 Week Bid Period
WRF Blended Sludge Pump Replacement	Apr 17, 2018	May 8, 2018	Jun 17, 2018	3 Week Bid Period, WRA Board
Police Academy Firing Range HVAC Improvements	Apr 23, 2018	May 8, 2018	May 21, 2018	2 Week Bid Period

# Future Contract Letting Schedule

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

<b>Project Name</b>	<b>Date Ordering Construction</b>	<b>Bid Date</b>	<b>Hearing Date/ Present Bids</b>	<b>Comments</b>
2018 Parking Garage Repair Program	Apr 23, 2018	May 8, 2018	May 21, 2018	2 Week Bid Period
SW 9th Street from Wall Avenue to Army Post Road Rehabilitation	Apr 23, 2018	May 8, 2018	May 21, 2018	2 Week Bid Period
EMC Overlook at MacRae Park	Apr 23, 2018	May 8, 2018	May 21, 2018	2 Week Bid Period
Tower, Sheridan, and Fairmont Restrooms	Apr 23, 2018	May 8, 2018	May 21, 2018	2 Week Bid Period
Forest Avenue Library Plaza Repairs	Apr 17, 2018	May 22, 2018	May 19, 2018	4 Week Bid Period, Library Board
9th & Locust Parking Garage Skywalk Renovation	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
Hubbell Avenue Reconstruction from Euclid to east of E. 38th Street	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
E. 1st and Market Street Storm Water Pump Station	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
MacRae Park Road Reconstruction Phase 2	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
Locust Street Bridge over the Des Moines River	May 21, 2018	Jun 19, 2018	Jul 9, 2018	Iowa DOT Letting, 03/20/2018 PDC
WRA Eastside Interceptor, Phase 27, Segment 3	Jun 19, 2018	Jul 3, 2018	Jul 17, 2018	2 Week Bid Period, WRA Board
WRA Four Mile Creek Improvements – North of Euclid	Jun 19, 2018	Jul 3, 2018	Jul 17, 2018	2 Week Bid Period, WRA Board
6th Avenue Streetscape - College Avenue to Hickman Road	Jun 25, 2018	Jul 17, 2018	Aug 6, 2018	Iowa DOT Letting, 04/17/2018 PDC