

Future Contract Letting Schedule

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
University Avenue Rehabilitation from 56th Street to 48th Street	Jan 28, 2019	Feb 19, 2019	Mar 25, 2019	Iowa DOT Letting, 11/20/2018 PDC
Police Academy Firing Range HVAC Improvements	Feb 11, 2019	Feb 26, 2019	Mar 25, 2019	2 Week Bid Period
Gray Street Concrete Culvert Rehabilitation	Feb 11, 2019	Feb 26, 2019	Mar 25, 2019	2 Week Bid Period
County Line Road Culvert Replacement	Feb 11, 2019	Feb 26, 2019	Mar 25, 2019	2 Week Bid Period
Riverview Park Site Improvements	Feb 11, 2019	Feb 26, 2019	Mar 25, 2019	2 Week Bid Schedule
E. 1st and Market Street Storm Water Pump Station	Feb 11, 2019	Mar 12, 2019	Apr 8, 2019	4 Week Bid Period
S.E. 30th and Scott Avenue Detention Basin	Feb 25, 2019	Mar 12, 2019	Apr 8, 2019	2 Week Bid Period
Evelyn K. Davis Park Basketball Court Lighting	Feb 25, 2019	Mar 12, 2019	Mar 25, 2019	2 Week Bid Period
Des Moines River Regional Trail - Phase 2	Feb 25, 2019	Mar 19, 2019	Apr 8, 2019	Iowa DOT Letting, 12/18/2018 PDC
3226 University Avenue HVAC Replacement	Mar 11, 2019	Mar 26, 2019	Apr 22, 2019	2 Week Bid Period
2019 Parking Garage Repair Program	Mar 11, 2019	Mar 26, 2019	Apr 8, 2019	2 Week Bid Period
2019-2020 HMA Pavement Scarification and Resurfacing	Mar 11, 2019	Mar 26, 2019	Apr 22, 2019	2 Week Bid Period
2019 City-wide PCC Pavement Restoration Program	Mar 11, 2019	Mar 26, 2019	Apr 22, 2019	2 Week Bid Period
2019 Arterial & Collector Route ADA Sidewalk Ramp Program	Mar 11, 2019	Mar 26, 2019	Apr 22, 2019	2 Week Bid Period
Riverwalk Improvements - Paver Replacement	Mar 25, 2019	Apr 9, 2019	May 6, 2019	2 Week Bid Period
Polk Boulevard from I-235 to University Avenue Reconstruction	Mar 25, 2019	Apr 9, 2019	May 6, 2019	2 Week Bid Period
Near West Side Sewer Separation Phase 3	Mar 25, 2019	Apr 9, 2019	May 6, 2019	2 Week Bid Period
2019 Sidewalk Replacement Program	Mar 25, 2019	Apr 9, 2019	May 6, 2019	2 Week Bid Period
Glendale Cemetery Road Reconstruction Phase 2	Mar 25, 2019	Apr 9, 2019	May 6, 2019	2 Week Bid Period
Riverview Stage Canopy and Site Lighting	Mar 25, 2019	Apr 23, 2019	May 20, 2019	4 Week Bid Period
Skywalk HVAC Replacement Phase 3	Apr 8, 2019	Apr 23, 2019	May 20, 2019	2 Week Bid Period
Merle Hay Road and Hickman Road Intersection Improvements	Apr 8, 2019	Apr 23, 2019	May 20, 2019	2 Week Bid Period
2019 Expanded PCC Patching Program	Apr 8, 2019	Apr 23, 2019	May 20, 2019	2 Week Bid Period
2019 HMA Residential Paving Program	Apr 8, 2019	Apr 23, 2019	May 20, 2019	2 Week Bid Period
Maquoketa Drive Storm Sewer Box Replacement	Apr 8, 2019	Apr 23, 2019	May 20, 2019	2 Week Bid Period
2019 Sewer Repair Contract 1	Apr 8, 2019	Apr 23, 2019	May 20, 2019	2 Week Bid Period
M.L. King Jr. Pkwy Southbound Bridge over Raccoon River Repair	Apr 8, 2019	Apr 23, 2019	May 20, 2019	2 Week Bid Period
Market District Sanitary Pump Station	Apr 8, 2019	May 7, 2019	Jun 3, 2019	4 Week Bid Period

Future Contract Letting Schedule

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
WRF Digester HVAC Improvements	Apr 16, 2019	May 7, 2019	May 21, 2019	3 Week Bid Period, WRA Board
WRF Building 91 HVAC Improvements	Apr 16, 2019	May 7, 2019	May 21, 2019	3 Week Bid Period, WRA Board
Riverwalk Improvements - Balustrade Replacement	Apr 22, 2019	May 7, 2019	Jun 3, 2019	2 Week Bid Period
Hubbell Ave and Broadway Intersection Improvements	Apr 22, 2019	May 7, 2019	Jun 3, 2019	2 Week Bid Period
River Bend and King Irving Sewer Separation Phase 2B	Apr 22, 2019	May 7, 2019	Jun 3, 2019	2 Week Bid Period
2019 Neighborhood Sidewalk Program	Apr 22, 2019	May 7, 2019	Jun 3, 2019	2 Week Bid Period
Witmer Park Improvements	Apr 22, 2019	May 7, 2019	Jun 3, 2019	2 Week Bid Period
9th and Locust Parking Garage Electrical Improvements	May 6, 2019	May 21, 2019	Jun 24, 2019	2 Week Bid Period
Leetown Creekway Box Culvert from Dean Avenue to UPRR	May 6, 2019	May 21, 2019	Jun 24, 2019	2 Week Bid Period
Yeader Creek Stream Stabilization Improvements, Phase 2	May 6, 2019	May 21, 2019	Jun 24, 2019	2 Week Bid Period
47th and Holcomb Storm Sewer Improvements	May 6, 2019	May 21, 2019	Jun 3, 2019	2 Week Bid Period
E. 30th Street over UPRR Bridge Rehabilitation	May 6, 2019	May 21, 2019	Jun 24, 2019	Iowa DOT Letting, 02/19/2019 PDC
S.E. 9th Street Storm Water Pump Station and Improvements	May 6, 2019	Jun 4, 2019	Jun 24, 2019	4 Week Bid Period
42nd Street from Grand Avenue to Pleasant Street Reconstruction	May 20, 2019	Jun 4, 2019	Jun 24, 2019	2 Week Bid Period
River Bend and King Irving Sewer Separation Phase 3A	May 20, 2019	Jun 4, 2019	Jun 24, 2019	2 Week Bid Period
Corteva Long Look Garden Landscaping	May 20, 2019	Jun 4, 2019	Jun 24, 2019	2 Week Bid Period
WRF Building 91 Roof Replacement	Jun 18, 2019	Jul 16, 2019	Aug 20, 2019	3 Week Bid Period, WRA Board