

Future Contract Letting Schedule

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
E. 6th Street and Des Moines Street Traffic Signals	Oct 9, 2017	Oct 24, 2017	Nov 6, 2017	2 Week Bid Period
E. McKinley Avenue Reconstruction from S.E. 7th Street to S.E. 14th Street with Access Bridge	Oct 23, 2017	Nov 7, 2017	Nov 20, 2017	2 Week Bid Period
Hubbell Avenue and University Avenue Intersection Improvements	Nov 6, 2017	Nov 21, 2017	Dec 4, 2017	2 Week Bid Period
2018 Sewer Lining Program	Nov 6, 2017	Nov 21, 2017	Dec 4, 2017	2 Week Bid Period
E. 42nd Street and Hubbell Avenue Intersection Improvements	Dec 4, 2017	Dec 19, 2017	Jan 8, 2018	2 Week Bid Period
31st Street Reconstruction from I-235 to University Avenue	Dec 4, 2017	Dec 19, 2017	Jan 8, 2018	2 Week Bid Period
S.E. 1st and Van Buren Storm Sewer	Dec 4, 2017	Dec 19, 2017	Jan 8, 2018	2 Week Bid Period
Municipal Service Center Demolition Contract 1	Dec 4, 2017	Dec 19, 2017	Jan 8, 2018	2 Week Bid Period
Skywalk Bridge 6F-7F	Dec 18, 2017	Jan 23, 2018	Feb 5, 2018	5 Week Bid Period
WRA Biogas Conditioning & Injection Improvements	Dec 19, 2017	Jan 23, 2018	Feb 20, 2018	5 Week Bid Period, WRA Board
WRA Eastside Interceptor, Phase 27, Segment 5	Dec 19, 2017	Jan 23, 2018	Feb 20, 2018	4 Week Bid Period, WRA Board
59th Street and Douglas Avenue Traffic Signal Replacement	Jan 8, 2018	Jan 23, 2018	Feb 5, 2018	2 Week Bid Period
Lower Oak and Highland Park Sewer Separation Phase 2	Jan 8, 2018	Jan 23, 2018	Feb 5, 2018	2 Week Bid Period
WRF Grit Removal Improvements	Dec 19, 2017	Feb 6, 2018	Feb 20, 2018	7 Week Bid Period, WRA Board
WRA Eastside Interceptor, Phase 27, Segments 6 & 7	Jan 16, 2018	Feb 6, 2018	Feb 20, 2018	3 Week Bid Period, WRA Board
WRA Eastside Interceptor, Phase 27, Segment 8	Jan 16, 2018	Feb 6, 2018	Feb 20, 2018	3 Week Bid Period, WRA Board
WRA Four Mile Creek Improvements – North of Euclid	Jan 16, 2018	Feb 6, 2018	Feb 20, 2018	3 Week Bid Period, WRA Board
Near West Side Sewer Separation Phase 2	Jan 22, 2018	Feb 6, 2018	Feb 19, 2018	2 Week Bid Period
River Bend and King Irving Sewer Separation Phase 1	Jan 22, 2018	Feb 6, 2018	Feb 19, 2018	2 Week Bid Period
Court Avenue, SW 1st Street, and Scott Avenue Bridge Rehabilitation	Jan 22, 2018	Feb 21, 2018	Mar 19, 2018	Iowa DOT Letting, 11/21/2017 PDC
E. 1st and Market Street Storm Water Pump Station	Feb 5, 2018	Feb 20, 2018	Mar 5, 2018	2 Week Bid Period
S.E. 4th and Van Buren Storm Water Pump Station Improvements	Mar 5, 2017	Mar 20, 2018	Apr 9, 2018	2 Week Bid Period
Vandalia Drainage Improvements from SE 36th Street to SE 43rd Street	Mar 5, 2018	Mar 20, 2018	Apr 9, 2018	2 Week Bid Period
6th Avenue Streetscape - College Avenue to Hickman Road	May 21, 2018	Jun 19, 2018	Jul 9, 2018	Iowa DOT Letting, 03/20/2018 PDC
Locust Street Bridge over the Des Moines River	May 21, 2018	Jun 19, 2018	Jul 9, 2018	Iowa DOT Letting, 03/20/2018 PDC
WRA Eastside Interceptor, Phase 27, Segment 3	Jun 19, 2018	Jul 3, 2018	Jul 17, 2018	2 Week Bid Period, WRA Board