

Future Contract Letting Schedule

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, Airport Board, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
Woodland Cemetery Entrance Arch	Apr 23, 2012	May 8, 2012	May 21, 2012	2 Week Bid Period
Columbus Park & McHenry Park Water Features	Apr 23, 2012	May 8, 2012	May 21, 2012	2 Week Bid Period
2012 Sidewalk Replacement Program	May 7, 2012	May 22, 2012	Jun 11, 2012	2 Week Bid Period
John Pat Dorrian Trail Renovation	May 7, 2012	May 22, 2012	Jun 11, 2012	2 Week Bid Period
2012 Park Parking Lot ADA Improvements	May 7, 2012	May 22, 2012	Jun 11, 2012	2 Week Bid Period
Downtown Dog Park	May 7, 2012	May 22, 2012	Jun 11, 2012	2 Week Bid Period
Branch Library Parking Lot Improvements	May 15, 2012	Jun 5, 2012	Jun 19, 2012	3 Week Bid Period, Library Board
WRA Main Outfall, Phase 17, Segment 1A	May 15, 2012	Jun 5, 2012	Jun 19, 2012	3 Week Bid Period, WRA Board
WRA Southwest Area Diversion Facility, Phase 22, Segment 5	May 15, 2012	Jun 5, 2012	Jun 19, 2012	3 Week Bid Period, WRA Board
2012 City-wide PCC Pavement Restoration Program	May 21, 2012	Jun 12, 2012	Jun 25, 2012	3 Week Bid Period
Police Station Boiler Replacement	May 21, 2012	Jun 12, 2012	Jun 25, 2012	3 Week Bid Period
Glendale Cemetery Columbaria Plaza and Niches	May 21, 2012	Jun 12, 2012	Jun 25, 2012	3 Week Bid Period
2012 HMA Pavement Scarification and Resurfacing	Jun 11, 2012	Jun 26, 2012	Jul 9, 2012	2 Week Bid Period
2012 Sewer Repair - Contract 2	Jun 11, 2012	Jun 26, 2012	Jul 9, 2012	3 Week Bid Period
Gray's Lake Trail Connection	Jun 11, 2012	Jun 26, 2012	Jul 9, 2012	2 Week Bid Period
2012 Park Playground Improvements	Jun 11, 2012	Jun 26, 2012	Jul 9, 2012	2 Week Bid Period
WRA Southwest Area Diversion Facility, Phase 22, Segment 4	Jun 19, 2012	Jul 3, 2012	Jul 17, 2012	2 Week Bid Period, WRA Board
Euclid Avenue Intersection Improvements at Cornell and Oxford Streets	Jun 25, 2012	Jul 10, 2012	Jul 23, 2012	2 Week Bid Period
2012 Expanded Street Resurfacing Program - Contract 1	Jun 25, 2012	Jul 10, 2012	Jul 23, 2012	2 Week Bid Period
Good Park Playground Improvements	Jun 25, 2012	Jul 10, 2012	Jul 23, 2012	2 Week Bid Period
2012 Expanded Street Resurfacing Program - Contract 2	Jul 9, 2012	Jul 31, 2012	Aug 13, 2012	3 Week Bid Period
Principal Park Locker Rooms	Jul 9, 2012	Jul 31, 2012	Aug 13, 2012	3 Week Bid Period
Greenwood Pond Detention Basin Repairs	Jul 9, 2012	Jul 31, 2012	Aug 13, 2012	3 Week Bid Period
WRA Mud Creek Interceptor, Phase 19, Segment 1	Jul 17, 2012	Aug 7, 2012	Aug 21, 2012	3 Week Bid Period, WRA Board
McHenry Park Master Plan Improvements	Jul 23, 2012	Aug 14, 2012	Aug 27, 2012	3 Week Bid Period
Easter Lake Drive Bridge over Easter Lake Rehabilitation	Aug 13, 2012	Aug 21, 2012	Sep 10, 2012	Iowa DOT Letting, PDC 5/22/2012

Future Contract Letting Schedule

May 04, 2012

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, Airport Board, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
WRA Four Mile Interceptor Ext., Phase 24, Segments 3 & 4, Division 3	Aug 21, 2012	Sep 4, 2012	Sep 18, 2012	2 Week Bid Period, WRA Board
WRA New Main Outfall, Phase 17, Segment 7	Aug 21, 2012	Sep 4, 2012	Sep 18, 2012	2 Week Bid Period, WRA Board
SE Connector Paving - S.E. 9th Street to S.E. 15th Street	Sep 10, 2012	Sep 18, 2012	Oct 8, 2012	Iowa DOT Letting, PDC 6/19/12
WRA Mud Creek Interceptor, Phase 19, Sement 3	Sep 18, 2012	Oct 2, 2012	Oct 16, 2012	2 Week Bid Period, WRA Board
WRA Southern Tier Interceptor, Phase 10, Segments 16 & 17	Oct 16, 2012	Nov 6, 2012	Nov 20, 2012	3 Week Bid Period, WRA Board
WRA Southern Tier Interceptor, Phase 10, Segment 15	Oct 16, 2012	Nov 6, 2012	Nov 20, 2012	3 Week Bid Period, WRA Board