

# Future Contract Letting Schedule

June 09, 2017

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
2017 Parking Garage Repair Program	May 22, 2017	Jun 13, 2017	Jun 26, 2017	3 Week Bid Period
5th & Keo Parking Garage Elevator Lobby HVAC	May 22, 2017	Jun 13, 2017	Jun 26, 2017	3 Week Bid Period
2017 Traffic Signal Repairs and E. Grand Complete Street Conversion	Jun 12, 2017	Jun 27, 2017	Jul 10, 2017	2 Week Bid Period
Parks Restroom Facilities	Jun 12, 2017	Jun 27, 2017	Jul 10, 2017	2 Week Bid Period
100 E. 2nd Street Site Grading and Improvements	Jun 26, 2017	Jul 11, 2017	Jul 24, 2017	2 Week Bid Period
63rd Street and Creston Avenue Traffic Signals	Jul 10, 2017	Jul 25, 2017	Aug 14, 2017	2 Week Bid Period
Hubbell Avenue and University Avenue Intersection Improvements	Jul 10, 2017	Jul 25, 2017	Aug 14, 2017	2 Week Bid Period
2017 Sewer Repair - Contract 1	Jul 10, 2017	Jul 25, 2017	Aug 14, 2017	2 Week Bid Period
WRF Primary Clarifier Scum Piping Modifications	Jul 18, 2017	Aug 1, 2017	Aug 15, 2017	2 Week Bid Period, WRA Board
WRF Building 35 Roof Replacement	Jul 18, 2017	Aug 1, 2017	Aug 15, 2017	2 Week Bid Period, WRA Board
Historic Pillar Repair at Chaffee Road South of Army Post Road	Aug 14, 2017	Aug 29, 2017	Sep 11, 2017	2 Week Bid Period
E. McKinley Reconstruction from S.E. 7th to S.E. 14th with Access Bridge	Aug 14, 2017	Aug 29, 2017	Sep 11, 2017	2 Week Bid Period
Leetown Creekway Box Culvert from Dean Ave to University Ave	Aug 14, 2017	Aug 29, 2017	Sep 11, 2017	2 Week Bid Period
WRA Four Mile Creek Improvements – North of Euclid	Aug 15, 2017	Aug 29, 2017	Sep 19, 2017	2 Week Bid Period, WRA Board
Martin Luther King Jr. Parkway and Prospect Road Traffic Signals	Sep 11, 2017	Sep 26, 2017	Oct 9, 2017	2 Week Bid Period
DM-II Levee Relief Well Improvements	Sep 11, 2017	Sep 26, 2017	Oct 9, 2017	2 Week Bid Period
WRA Eastside Interceptor, Phase 27, Segments 6 & 7	Sep 19, 2017	Oct 3, 2017	Oct 17, 2017	2 Week Bid Period, WRA Board
WRA Eastside Interceptor, Phase 27, Segment 8	Sep 19, 2017	Oct 3, 2017	Oct 17, 2017	2 Week Bid Period, WRA Board
WRA Biogas Conditioning & Injection Improvements	Sep 19, 2017	Oct 17, 2017	Nov 21, 2017	4 Week Bid Period, WRA Board
E. 42nd Street and Hubbell Avenue Intersection Improvements	Oct 23, 2017	Nov 7, 2017	Nov 20, 2017	2 Week Bid Period
6th Avenue Streetscape - College Avenue to Hickman Road	Oct 23, 2017	Nov 21, 2017	Dec 18, 2017	Iowa DOT Letting, 08/22/2017 PDC