

Future Contract Letting Schedule

August 17, 2017

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
Historic Pillar Repair at Chaffee Road South of Army Post Road	Aug 14, 2017	Aug 29, 2017	Sep 11, 2017	2 Week Bid Period
E. McKinley Avenue Reconstruction from S.E. 7th Street to S.E. 14th Street with Access Bridge	Aug 14, 2017	Aug 29, 2017	Sep 11, 2017	2 Week Bid Period
Leetown Creekway Box Culvert from Dean Avenue to University Avenue	Aug 14, 2017	Aug 29, 2017	Sep 11, 2017	2 Week Bid Period
WRF Building 05 Boiler Replacement	Aug 15, 2017	Aug 29, 2017	Sep 19, 2017	2 Week Bid Period, WRA Board
2017 Sewer Repair - Contract 1	Aug 28, 2017	Sep 12, 2017	Sep 25, 2017	2 Week Bid Period
Principal Park Batting Tunnel Building Expansion	Aug 28, 2017	Sep 12, 2017	Sep 25, 2017	2 Week Bid Period
Martin Luther King Jr. Parkway and Prospect Road Traffic Signals	Sep 11, 2017	Sep 26, 2017	Oct 9, 2017	2 Week Bid Period
Waveland Golf Course Watershed Improvements and Grading	Sep 11, 2017	Sep 26, 2017	Oct 9, 2017	2 Week Bid Period
2018 Parking Garage MEP Repair Program	Sep 11, 2017	Oct 10, 2017	Oct 23, 2017	4 Week Bid Period
WRA Access Platforms and Intake Hood Improvements	Sep 19, 2017	Oct 10, 2017	Oct 17, 2017	2 Week Bid Period, WRA Board
E.6th Street and Des Moines Street Traffic Signals	Sep 25, 2017	Oct 10, 2017	Oct 23, 2017	2 Week Bid Period
WRA Biogas Conditioning & Injection Improvements	Oct 17, 2017	Nov 7, 2017	Nov 21, 2017	3 Week Bid Period, WRA Board
WRA Eastside Interceptor, Phase 27, Segment 3	Oct 17, 2017	Nov 7, 2017	Nov 21, 2017	3 Week Bid Period, WRA Board
WRA Four Mile Creek Improvements – North of Euclid	Oct 17, 2017	Nov 7, 2017	Nov 21, 2017	3 Week Bid Period, WRA Board
31st Street Reconstruction from I-235 to University Avenue	Oct 23, 2017	Nov 7, 2017	Nov 20, 2017	2 Week Bid Period
WRA Eastside Interceptor, Phase 27, Segments 6 & 7	Nov 21, 2017	Dec 5, 2017	Dec 19, 2017	2 Week Bid Period, WRA Board
WRA Eastside Interceptor, Phase 27, Segment 8	Nov 21, 2017	Dec 19, 2017	Jan 16, 2018	4 Week Bid Period, WRA Board
E. 42nd Street and Hubbell Avenue Intersection Improvements	Dec 4, 2017	Dec 19, 2017	Jan 8, 2018	2 Week Bid Period
E. 1st and Market Street Storm Water Pump Station	Dec 4, 2017	Dec 19, 2017	Jan 8, 2018	2 Week Bid Period
S.E. 1st and S.E. 4th Street Storm Water Pump Station	Dec 18, 2017	Jan 9, 2018	Jan 22, 2018	2 Week Bid Period
6th Avenue Streetscape - College Avenue to Hickman Road	Dec 18, 2017	Jan 17, 2018	Feb 5, 2018	Iowa DOT Letting, 10/24/2017 PDC
WRA Eastside Interceptor, Phase 27, Segment 5	Dec 19, 2017	Jan 23, 2018	Feb 19, 2018	4 Week Bid Period, WRA Board
Lower Oak and Highland Park Sewer Separation Phase 2	Jan 8, 2018	Jan 23, 2018	Feb 5, 2018	2 Week Bid Period