

Future Contract Letting Schedule

June 01, 2018

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
WRA Flow Monitoring Site Repairs	May 15, 2018	Jun 5, 2018	Jun 19, 2018	3 Week Bid Period, WRA Board
WRA Eastside Interceptor, Phase 27, Segment 3	May 15, 2018	Jun 5, 2018	Jun 19, 2018	3 Week Bid Period, WRA Board
Gray's Lake Earthen Berm Stabilization	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
MacRae Park Road Reconstruction Phase 2	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
Riverview Park Grading	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
Locust Street Bridge over the Des Moines River	May 21, 2018	Jun 19, 2018	Jul 9, 2018	Iowa DOT Letting, 03/20/2018 PDC
9th & Locust Parking Garage Skywalk Renovation	Jun 11, 2018	Jun 26, 2018	Jul 9, 2018	2 Week Bid Period
Hubbell Avenue Reconstruction from Euclid to east of E. 38th Street	Jun 11, 2018	Jun 26, 2018	Jul 9, 2018	2 Week Bid Period
SW 9th Street Rehabilitation from Wall Avenue to Army Post Road	Jun 11, 2018	Jun 26, 2018	Jul 9, 2018	2 Week Bid Period
Cownie Baseball Site Improvements	Jun 11, 2018	Jun 26, 2018	Jul 9, 2018	2 Week Bid Period
WRA Four Mile Creek Improvements – North of Euclid	Jun 19, 2018	Jul 3, 2018	Jul 17, 2018	2 Week Bid Period, WRA Board
Forest Avenue Library Plaza Repairs	Jun 19, 2018	Jul 24, 2018	Aug 21, 2018	5 Week Bid Period, Library Board
Little Four Mile Trunk Sanitary Sewer	Jul 9, 2018	Jul 24, 2018	Aug 6, 2018	2 Week Bid Period
2nd Avenue and 3rd Street at Walnut Street Traffic Signal Replacement	Jul 23, 2018	Aug 7, 2018	Aug 20, 2018	2 Week Bid Period
Columbus Park Shelter Renovation	Jul 23, 2018	Aug 7, 2018	Aug 20, 2018	2 Week Bid Period
6th Avenue Streetscape - College Avenue to Hickman Road	Jul 23, 2018	Aug 21, 2018	Sep 10, 2018	Iowa DOT Letting, 05/22/2018 PDC
E. 1st and Market Street Storm Water Pump Station	Jul 23, 2018	Aug 21, 2018	Sep 10, 2018	4 Week Bid Period
Leetown Creekway Box Culvert from Dean Avenue to UPRR	Aug 6, 2018	Aug 21, 2018	Sep 10, 2018	2 Week Bid Period
Tower and Sheridan Park Restrooms	Aug 6, 2018	Aug 21, 2018	Sep 10, 2018	2 Week Bid Period
WRF Blended Sludge Pump Replacement	Aug 21, 2018	Oct 2, 2018	Oct 16, 2018	6 Week Bid Period, WRA Board