

2009 Street Resurfacing Program

<u>Street</u>	<u>From</u>	<u>To</u>	<u>Start Date</u>	<u>End Date</u>
Briarcliff Dr	Madison	E 42nd	May 26th	May 28th
Garden Ave	E 26th	E 27th	June 29th	July 1st
E 26th St	Garden	Madison	June 1st	June 4th
E 30th St	Madison	Aurora	June 1st	June 5th
Douglas Ave	E 29th	Lay	June 8th	June 12th
E 32nd St	Douglas	Aurora	June 15th	June 18th
Madison Ave	E 23rd	Lay	June 22th	June 24th
Lay St	Douglas	Madison	June 22nd	June 25th
E 27th St (Interim 4")	Madison	Aurora	July 6th	July 10th
8th St (CBD) (CURB)	Crocker	School	July 13th	July 16th
16th St	Washington	Clark	July 13th	July 17th
3rd St (CBD)	Market	Walnut	July 19th	July 26th
Jefferson Ave (CURB)	13th	16th	July 20th	July 23rd
Mondamin Ave (CURB)	16th	ML King Jr	July 27th	July 30th
Francis Ave	1911 Francis	ML King Jr	July 27th	July 31st
27th St	Forest	Carpenter	August 3rd	August 5th
Allison Ave. (CURB)	1830 Allison	ML King, Jr.	August 3rd	August 6th
Madison Ave (Interim 4")	E 25th	E 29th	August 10th	August 14th
44th	Ingersoll	Harwood	August 17th	August 19th
Woodland Ave	Harwood	44th	August 17th	August 20th
6th St (CBD)	Cherry	Watson Powell	August 23rd	August 30th
College Ave	6th	9th	August 24th	August 26th
Sheridan Ave.	2nd	Cornell	August 31st	Sept. 3rd
Boyd Ave.	E. 9th	E. 13th	Sept. 8th	Sept. 10th
4th St.	Douglas	Aurora	Sept. 14th	Sept. 17th
54th St	Douglas	Madison	Sept. 21st	Sept. 24th
49th St.	Grand	D.E. South	Sept. 28th	Oct. 1st
Cayuga Pt.	37th	cul-de-sac east	Oct. 5th	Oct. 7th
Thornton Ave.	SW 9th	Glover	Oct. 5th	Oct. 8th
Thornton Ave.	Glover	SW 12th	Oct. 5th	Oct. 8th
Diehl	130 M E of SE 14th	SE 19th	Oct. 9th	Oct. 16th
Trowbridge St.	SE 2nd	SE 3rd	Oct. 19th	Oct. 22nd
SE 2nd St.	Trowbridge	Leach	Oct. 19th	Oct. 22nd
Loomis	190 M E of SW 7th	SW 9th	Oct. 19th	Oct. 23rd
Marion	SE 3rd	SE 5th	Oct. 26th	Oct. 29th
14th Pl	Woodland	Pleasant	Nov. 2nd	Nov. 5th
Holcomb Ave.	Beaver	34th	Nov. 9th	Nov. 12th

Schedule subject to change