

2009 PCC Curb & Median Projects

Street	Start	Finish
College-14th to 16th	May 15th	May 20th
Allison Ave-MLK to 1830	May 21th	May 28th
Mondamin-16th to MLK	May 29th	June 9th
Jefferson-13th to 16th	June 10th	June 19th
6th Ave - Indiana to Forest Ave	June 22th	June 26th
6th Ave - Washington to College	June 29th	July 6th
8th- Crocker to School St	July 7th	July 9th
14th Pl - University to Enos Ave	July 10th	July 16th
2nd Ave - Euclid North 175 Ft	July 17th	July 20th
48th - College to Franklin	July 21st	July 30th
Payne Rd- 27th to 30th	July 31st	August 10th
Douglas Ave -53rd to 55th	August 11th	August 17th
33rd - Cottage Grove to Brattleboro	August 18th	August 21st
30th- Payne Rd to Boston	August 24th	September 2nd
29th - Ridge Rd. to Forest Dr	September 3rd	September 10th
Forest Dr - 28th to 29th	September 11th	September 17th
Crocker St - 33rd to 35th	September 18th	September 23rd
Granger - SE1st to SE 3rd	September 15th	October 1st
Hillside- Indianola Rd to SW1st	October 2nd	October 9th
East 24th-Jefferson to Thompson	October 12th	October 21st
E 13th- Washington to Jefferson	October 22nd	October 30th
Washington - E12th to E14th	November 2nd	November 12th

All Dates are subject to change