

Future Contract Letting Schedule

March 23, 2018

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
Brine Barn Roof Modification	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
Hickman Road Reconstruction at M.L.K. Jr. Parkway and 30th Street	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
Polk Boulevard Reconstruction from Grand Avenue to I-235	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
Agrimergent Storm Sewer Phase 2	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
2018 Sidewalk Replacement Program	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
2018 Municipal Buildings Reroofing - Contract 1	Mar 8, 2018	Mar 27, 2018	Apr 9, 2018	2 1/2 Week Bid Period
WRA Eastside Interceptor, Phase 27, Segments 6 & 7	Mar 20, 2018	Apr 3, 2018	Apr 17, 2018	2 Week Bid Period, WRA Board
2018-2019 Expanded Street Resurfacing Program - Contract 1	Mar 19, 2018	Apr 10, 2018	Apr 23, 2018	3 Week Bid Period
2018 City-wide PCC Pavement Restoration Program	Mar 19, 2018	Apr 10, 2018	Apr 23, 2018	3 Week Bid Period
2018 Neighborhood Sidewalk Program	Mar 19, 2018	Apr 10, 2018	Apr 23, 2018	3 Week Bid Period
WRA Eastside Interceptor, Phase 27, Segment 8	Mar 20, 2018	Apr 24, 2018	May 15, 2018	5 Week Bid Period, WRA Board
2018-2019 HMA Pavement Scarification and Resurfacing	Apr 9, 2018	Apr 24, 2018	May 7, 2018	2 Week Bid Period
2018 ADA Sidewalk Ramp Program - Contract 1	Apr 9, 2018	Apr 24, 2018	May 7, 2018	2 Week Bid Period
Tower Park and Sheridan Park Water Playground	Apr 9, 2018	Apr 24, 2018	May 7, 2018	2 Week Bid Period
Forest Avenue Bridge Rehabilitation	Apr 9, 2018	Apr 24, 2018	May 7, 2018	2 Week Bid period
WRA Biogas Conditioning & Injection Improvements	Mar 20, 2018	May 1, 2018	May 15, 2018	6 Week Bid Period, WRA Board
Police Academy Firing Range HVAC Improvements	Apr 23, 2018	May 8, 2018	May 21, 2018	2 Week Bid Period
2018 Parking Garage Repair Program	Apr 23, 2018	May 8, 2018	May 21, 2018	2 Week Bid Period
EMC Overlook at MacRae Park	Apr 23, 2018	May 8, 2018	May 21, 2018	2 Week Bid Period
Tower, Sheridan, and Fairmont Restrooms	Apr 23, 2018	May 8, 2018	May 21, 2018	2 Week Bid Period
S.E. 4th and Van Buren Storm Water Pump Station Improvements	Apr 23, 2017	May 22, 2018	Jun 11, 2018	4 Week Bid Period
Forest Avenue Library Plaza Repairs	Apr 17, 2018	May 22, 2018	May 19, 2018	4 Week Bid Period, Library Board
Hubbell Avenue and University Avenue Intersection Improvements	May 7, 2018	May 22, 2018	Jun 11, 2018	2 Week Bid Period
SW 9th Street from Wall Avenue to Army Post Road Rehabilitation	May 7, 2018	May 22, 2018	Jun 11, 2018	2 Week Bid Period
Cownie Baseball Site Improvements	May 7, 2018	May 22, 2018	Jun 11, 2018	2 Week Bid Period
WRA Eastside Interceptor, Phase 27, Segment 3	May 15, 2018	Jun 5, 2018	Jun 19, 2018	3 Week Bid Period, WRA Board
9th & Locust Parking Garage Skywalk Renovation	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period

Future Contract Letting Schedule

March 23, 2018

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
SE 5th Street from Indianola Avenue to E. Park Avenue	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
E. 1st and Market Street Storm Water Pump Station	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
Gray's Lake Earthen Berm Stabilization	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
MacRae Park Road Reconstruction Phase 2	May 21, 2018	Jun 12, 2018	Jun 25, 2018	3 Week Bid Period
Locust Street Bridge over the Des Moines River	May 21, 2018	Jun 19, 2018	Jul 9, 2018	Iowa DOT Letting, 03/20/2018 PDC
Hubbell Avenue Reconstruction from Euclid to east of E. 38th Street	Jun 11, 2018	Jun 26, 2018	Jul 9, 2018	2 Week Bid Period
Leetown Creekway Box Culvert from Dean Avenue to UPRR	Jun 11, 2018	Jun 26, 2018	Jul 9, 2018	2 Week Bid Period
WRA Four Mile Creek Improvements – North of Euclid	Jun 19, 2018	Jul 3, 2018	Jul 17, 2018	2 Week Bid Period, WRA Board
6th Avenue Streetscape - College Avenue to Hickman Road	Jun 25, 2018	Jul 17, 2018	Aug 6, 2018	Iowa DOT Letting, 04/17/2018 PDC
WRF Blended Sludge Pump Replacement	Jun 19, 2018	Jul 24, 2018	Aug 21, 2018	5 Week Bid Period, WRA Board
2nd Avenue and Walnut Street Traffic Signal Replacement	Jul 9, 2018	Jul 24, 2018	Aug 6, 2018	2 Week Bid Period
Little Four Mile Trunk Sanitary Sewer	Jul 9, 2018	Jul 24, 2018	Aug 6, 2018	2 Week Bid Period